

## Legislation Details

---

<b>File #:</b>	17-G-148	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Presentation - AC/RC	<b>Status:</b>		Recommended Motion (section C)	
<b>File created:</b>	5/31/2017	<b>In control:</b>		City Council	
<b>On agenda:</b>	6/19/2017	<b>Final action:</b>		6/19/2017	
<b>Title:</b>	PRESENTATION CONCERNING THE BARRIE SIMCOE EMERGENCY SERVICES CAMPUS VALIDATION REPORT				

Rick Pews, Director of Corporate Facilities and Lindsay Worton, Manager of Facility Planning and Development provided a presentation concerning the Barrie Simcoe Emergency Services Campus Validation Report.

Ms. Worton discussed slides concerning the following topics:

- \* Current and projected population for the City of Barrie
- \* Why a campus based approach was being proposed and a Barrie Fire and Emergency Service Headquarters and an Operations Centre are not part of the planned campus;
- \* Why the Barrie Fire and Emergency Service training facility is a logical fit for the campus;
- \* The benefits and cost savings associated with having the Barrie Police Service, Barrie Fire and Emergency Service and County of Simcoe Paramedic Services sharing one location;
- \* An overview of the proposed Site Plan;
- \* Axonometric images of each of the three proposed buildings;
- \* A description of the proposed uses included in Buildings A, B and C;
- \* The square footage allocated for each of the partners throughout all three buildings;
- \* The proposed square footage and uses for the shared space;
- \* Renderings of the east, west, north and south elevations of the proposed buildings;
- \* Renderings of the street and aerial perspectives;
- \* The phasing strategy associated with accommodating 10-15 year of growth within the current design;
- \* The 25 year and beyond phasing strategy associated with potential building expansions;
- \* A graph illustrating the cost analysis and associated costs savings identified through the integrated project delivery model;
- \* The cost by stakeholder;
- \* An overview of the project schedule;
- \* Graphs illustrating project delivery timelines associated with the Integrated Project Delivery versus a Traditional Project Delivery model;

\* A cost analysis of utilizing the Integrated Project Delivery model versus the Traditional Project Delivery model; and

\* A cost analysis of the Integrated Project Delivery campus construction versus a Traditional Contract Campus construction versus a Traditional Stand-alone Campus construction.

In closing, Ms. Worton summarized the rationale and importance of proceeding with the construction of the Barrie Simcoe Emergency Services Campus.

Members of General Committee asked a number questions of City staff, Police Chief, K. Greenwood and S. Smith, Deputy Chief of Logistics, County of Simcoe Paramedic Services.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Presentation - Barrie Simcoe Emergency Services Campus.pdf, 2. Validation Report.pdf

Date	Ver.	Action By	Action	Result
6/19/2017	2	City Council		
6/5/2017	1	General Committee	recommended for adoption (Section "C")	