

Legislation Details (With Text)

File #:	17-G-148	Version:	1	Name:	
Type:	Presentation - AC/RC	Status:		Recommended Motion (section C)	
File created:	5/31/2017	In control:		City Council	
On agenda:	6/19/2017	Final action:		6/19/2017	
Title:	PRESENTATION CONCERNING THE BARRIE SIMCOE EMERGENCY SERVICES CAMPUS VALIDATION REPORT				

Rick Pews, Director of Corporate Facilities and Lindsay Worton, Manager of Facility Planning and Development provided a presentation concerning the Barrie Simcoe Emergency Services Campus Validation Report.

Ms. Worton discussed slides concerning the following topics:

- * Current and projected population for the City of Barrie
- * Why a campus based approach was being proposed and a Barrie Fire and Emergency Service Headquarters and an Operations Centre are not part of the planned campus;
- * Why the Barrie Fire and Emergency Service training facility is a logical fit for the campus;
- * The benefits and cost savings associated with having the Barrie Police Service, Barrie Fire and Emergency Service and County of Simcoe Paramedic Services sharing one location;
- * An overview of the proposed Site Plan;
- * Axonometric images of each of the three proposed buildings;
- * A description of the proposed uses included in Buildings A, B and C;
- * The square footage allocated for each of the partners throughout all three buildings;
- * The proposed square footage and uses for the shared space;
- * Renderings of the east, west, north and south elevations of the proposed buildings;
- * Renderings of the street and aerial perspectives;
- * The phasing strategy associated with accommodating 10-15 year of growth within the current design;
- * The 25 year and beyond phasing strategy associated with potential building expansions;
- * A graph illustrating the cost analysis and associated costs savings identified through the integrated project delivery model;
- * The cost by stakeholder;
- * An overview of the project schedule;
- * Graphs illustrating project delivery timelines associated with the Integrated Project Delivery versus a Traditional Project Delivery model;

* A cost analysis of utilizing the Integrated Project Delivery model versus the Traditional Project Delivery model; and

* A cost analysis of the Integrated Project Delivery campus construction versus a Traditional Contract Campus construction versus a Traditional Stand-alone Campus construction.

In closing, Ms. Worton summarized the rationale and importance of proceeding with the construction of the Barrie Simcoe Emergency Services Campus.

Members of General Committee asked a number questions of City staff, Police Chief, K. Greenwood and S. Smith, Deputy Chief of Logistics, County of Simcoe Paramedic Services.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Presentation - Barrie Simcoe Emergency Services Campus.pdf, 2. Validation Report.pdf

Date	Ver.	Action By	Action	Result
6/19/2017	2	City Council		
6/5/2017	1	General Committee	recommended for adoption (Section "C")	

PRESENTATION CONCERNING THE BARRIE SIMCOE EMERGENCY SERVICES CAMPUS VALIDATION REPORT

Rick Pews, Director of Corporate Facilities and Lindsay Worton, Manager of Facility Planning and Development provided a presentation concerning the Barrie Simcoe Emergency Services Campus Validation Report.

Ms. Worton discussed slides concerning the following topics:

- Current and projected population for the City of Barrie
- Why a campus based approach was being proposed and a Barrie Fire and Emergency Service Headquarters and an Operations Centre are not part of the planned campus;
- Why the Barrie Fire and Emergency Service training facility is a logical fit for the campus;
- The benefits and cost savings associated with having the Barrie Police Service, Barrie Fire and Emergency Service and County of Simcoe Paramedic Services sharing one location;
- An overview of the proposed Site Plan;
- Axonometric images of each of the three proposed buildings;
- A description of the proposed uses included in Buildings A, B and C;
- The square footage allocated for each of the partners throughout all three buildings;
- The proposed square footage and uses for the shared space;
- Renderings of the east, west, north and south elevations of the proposed buildings;

- Renderings of the street and aerial perspectives;
- The phasing strategy associated with accommodating 10-15 year of growth within the current design;
- The 25 year and beyond phasing strategy associated with potential building expansions;
- A graph illustrating the cost analysis and associated costs savings identified through the integrated project delivery model;
- The cost by stakeholder;
- An overview of the project schedule;
- Graphs illustrating project delivery timelines associated with the Integrated Project Delivery versus a Traditional Project Delivery model;
- A cost analysis of utilizing the Integrated Project Delivery model versus the Traditional Project Delivery model; and
- A cost analysis of the Integrated Project Delivery campus construction versus a Traditional Contract Campus construction versus a Traditional Stand-alone Campus construction.

In closing, Ms. Worton summarized the rationale and importance of proceeding with the construction of the Barrie Simcoe Emergency Services Campus.

Members of General Committee asked a number questions of City staff, Police Chief, K. Greenwood and S. Smith, Deputy Chief of Logistics, County of Simcoe Paramedic Services.