

Legislation Details (With Text)

File #:	17-G-198	Version:	1	Name:	
Type:	Presentation - AC/RC	Status:		Received	
File created:	7/19/2017	In control:		City Council	
On agenda:	7/24/2017	Final action:		7/24/2017	
Title:	PRESENTATION CONCERNING THE BARRIE-SIMCOE EMERGENCY SERVICES CAMPUS ALTERNATIVES				

Ms. Lindsay Worton, Manager of Facility Planning and Development provided a presentation concerning the Barrie-Simcoe Emergency Services Campus project costs as well as alternatives to reduce project costs.

Ms. Worton discussed slides concerning the following topics:

- A summary of the project costs by partner, including the total contribution by the City of Barrie;
- A cost comparison of the campus versus standalone project costs;
- A cost comparison of existing operating costs for the current facilities versus costs associated with a new campus or new standalone facilities;
- Alternative 1 associated with a reduction in costs for the construction of Building A;
- Alternative 2 regarding the feasibility of having Building B located at another site;
- Alternative 3 concerning the feasibility to integrate Building C at Ferndale Drive; and
- Alternative 4 associated with the potential to phase in the construction of Buildings B and C.

In closing, Ms. Worton summarized the alternatives presented.

Members of Council asked several questions of City staff and Chief Greenwood and received responses.

Sponsors:**Indexes:****Code sections:**

Attachments: 1. Presentation - Barrie Simcoe Emergency Services Campus.pdf, 2. FCT009-170724.pdf

Date	Ver.	Action By	Action	Result
7/24/2017	2	City Council	Received	
7/24/2017	1	General Committee	recommended for consideration of adoption (Section "B")	

PRESENTATION CONCERNING THE BARRIE-SIMCOE EMERGENCY SERVICES CAMPUS ALTERNATIVES

Ms. Lindsay Worton, Manager of Facility Planning and Development provided a presentation concerning the

Barrie-Simcoe Emergency Services Campus project costs as well as alternatives to reduce project costs.

Ms. Worton discussed slides concerning the following topics:

- A summary of the project costs by partner, including the total contribution by the City of Barrie;
- A cost comparison of the campus versus standalone project costs;
- A cost comparison of existing operating costs for the current facilities versus costs associated with a new campus or new standalone facilities;
- Alternative 1 associated with a reduction in costs for the construction of Building A;
- Alternative 2 regarding the feasibility of having Building B located at another site;
- Alternative 3 concerning the feasibility to integrate Building C at Ferndale Drive; and
- Alternative 4 associated with the potential to phase in the construction of Buildings B and C.

In closing, Ms. Worton summarized the alternatives presented.

Members of Council asked several questions of City staff and Chief Greenwood and received responses.