

KEMPENFELT BAY

CENTENNIAL PARK

NOTE: ALL CONSTRUCTION PHASING NOTES AND DRAWINGS TO BE USED BY THE CONTRACTOR AS A GENERAL GUIDELINE TO PROPOSE CONSTRUCTION SEQUENCING SCHEDULE

**BUNKER'S CREEK
CULVERT EXTENSION, HEADWALL
AND OPEN CHANNEL (2015)**

BOAT LAUNCH
PARKING LOT

PROP. BOARDWALK

TEMPORARY BIKE TRAIL
CONTRACT 3
(SUMMER 2016)

EX. BIKE TRAIL

EX. PEDESTRIAN TRAIL

PARKING LOT A

LAKESHORE DRIVE (EXISTING LOCATION)

PARKING LOT B

PARKING LOT

TEMPORARY BIKE TRAIL
PARKING LOT
(WINTER/S

**BUNKER'S CREEK BRIDGE
CONTRACT 1 JULY 2013**

TORONTO
STREET






GRAND TOWERS

**TIE IN AT TORONTO
STREET IN 2015**

BUNKER'S
CREEK

VICTORIA
STREET

LEGEND

-  CONTRACT 1 CONSTRUCTION (2013)
-  CONTRACT 2 CONSTRUCTION (2014)
-  CONTRACT 2 CONSTRUCTION (2015)
-  CONTRACT 3 CONSTRUCTION (2016)
-  CONTRACT 3 CONSTRUCTION (2017)

PENFELT BAY

CENTENNIAL PARK SOUTH

CENTENNIAL PARK NORTH

DYMENT'S CREEK
OPEN CHANNEL
CONTRACT 2 (2015)

DYMENT'S CREEK
PEDESTRIAN BRIDGE
CONTRACT 3 (2016)

DYMENT'S CREEK
PEDESTRIAN BRIDGE
ABUTMENTS (2015)
(CONTRACT 2)

EX. PEDESTRIAN TRAIL
EX. BIKE TRAIL

PROP. BOARDWALK

PROP. BOARDWALK

TEMPORARY BIKE TRAIL
CONTRACT 3
(SUMMER 2016)

PROP. 200mm W/M

TEMPORARY PEDESTRIAN TRAIL

PARKING LOT D

PROP. 200mm W/M

PARKING LOT C

TEMPORARY PEDESTRIAN AND
BIKE TRAIL THROUGH
PARKING LOT B AND C
(WINTER\SPRING 2016\2017)

EX. PERMANENT BIKE TRAIL
CONTRACT 2 (2015)

DYMENT'S CREEK BRIDGE
CONTRACT 1 JULY 2013

TIE IN AT LAKESHORE DRIVE
IN 2015

BRIDGE
2013

VICTORIA
STREET

EX. 200mm W/M

DYMENT'S CREEK POND
AND OPEN CHANNEL
CONTRACT 3 (2016)

DYMENT'S CREEK

WATER POLLUTION CONTROL CENT.
(W.P.C.C.)

