

Legislation Details (With Text)

File #:	19-A-120	Version:	1	Name:	
Type:	Presentation - CC	Status:		Agenda Ready	
File created:	9/18/2019	In control:		City Council	
On agenda:	9/30/2019	Final action:		9/30/2019	
Title:	PRESENTATION CONCERNING A BARRIE SIMCOE EMERGENCY SERVICES CAMPUS PROJECT UPDATE				

Paolo Bovolini, Capital Project Supervisor, provided a presentation updating the status of the Barrie Simcoe Emergency Services Campus (BCESC) Project.

Mr. Bovolini discussed slides concerning the following topics:

- A video illustrating the progress of the BSESC and where the Project is today;
- An undated timeline moving forward until the Project completion in December, 2020;
- The financial health check for the Project;
- The Co-ownership Agreement between the County of Simcoe and the City of Barrie;
- The Project wins associated to the application of LEAN construction initiatives; and
- The website and direct phone line for additional information on the Project.

Members of General Committee asked a number of questions to City staff and received responses.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 190930 BSESC Project Update, 2. A1 190930 Memo Barrie Simcoe Emergency Services Campus Update

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

PRESENTATION CONCERNING A BARRIE SIMCOE EMERGENCY SERVICES CAMPUS PROJECT UPDATE

Paolo Bovolini, Capital Project Supervisor, provided a presentation updating the status of the Barrie Simcoe Emergency Services Campus (BCESC) Project.

Mr. Bovolini discussed slides concerning the following topics:

- A video illustrating the progress of the BSESC and where the Project is today;
- An undated timeline moving forward until the Project completion in December, 2020;
- The financial health check for the Project;
- The Co-ownership Agreement between the County of Simcoe and the City of Barrie;
- The Project wins associated to the application of LEAN construction initiatives; and
- The website and direct phone line for additional information on the Project.

Members of General Committee asked a number of questions to City staff and received responses.