

Legislation Details

File #:	17-G-148	Version:	1	Name:	
Type:	Presentation - AC/RC	Status:		Recommended Motion (section C)	
File created:	5/31/2017	In control:		City Council	
On agenda:	6/19/2017	Final action:		6/19/2017	
Title:	PRESENTATION CONCERNING THE BARRIE SIMCOE EMERGENCY SERVICES CAMPUS VALIDATION REPORT				

Rick Pews, Director of Corporate Facilities and Lindsay Worton, Manager of Facility Planning and Development provided a presentation concerning the Barrie Simcoe Emergency Services Campus Validation Report.

Ms. Worton discussed slides concerning the following topics:

- * Current and projected population for the City of Barrie
- * Why a campus based approach was being proposed and a Barrie Fire and Emergency Service Headquarters and an Operations Centre are not part of the planned campus;
- * Why the Barrie Fire and Emergency Service training facility is a logical fit for the campus;
- * The benefits and cost savings associated with having the Barrie Police Service, Barrie Fire and Emergency Service and County of Simcoe Paramedic Services sharing one location;
- * An overview of the proposed Site Plan;
- * Axonometric images of each of the three proposed buildings;
- * A description of the proposed uses included in Buildings A, B and C;
- * The square footage allocated for each of the partners throughout all three buildings;
- * The proposed square footage and uses for the shared space;
- * Renderings of the east, west, north and south elevations of the proposed buildings;
- * Renderings of the street and aerial perspectives;
- * The phasing strategy associated with accommodating 10-15 year of growth within the current design;
- * The 25 year and beyond phasing strategy associated with potential building expansions;
- * A graph illustrating the cost analysis and associated costs savings identified through the integrated project delivery model;
- * The cost by stakeholder;
- * An overview of the project schedule;
- * Graphs illustrating project delivery timelines associated with the Integrated Project Delivery versus a Traditional Project Delivery model;

* A cost analysis of utilizing the Integrated Project Delivery model versus the Traditional Project Delivery model; and

* A cost analysis of the Integrated Project Delivery campus construction versus a Traditional Contract Campus construction versus a Traditional Stand-alone Campus construction.

In closing, Ms. Worton summarized the rationale and importance of proceeding with the construction of the Barrie Simcoe Emergency Services Campus.

Members of General Committee asked a number questions of City staff, Police Chief, K. Greenwood and S. Smith, Deputy Chief of Logistics, County of Simcoe Paramedic Services.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Presentation - Barrie Simcoe Emergency Services Campus.pdf, 2. Validation Report.pdf

Date	Ver.	Action By	Action	Result
6/19/2017	2	City Council		
6/5/2017	1	General Committee	recommended for adoption (Section "C")	