



# Historic Neighbourhoods Strategy

2016 Progress Report  
To Council 21 November 2016





# Historic Neighbourhoods Strategy


Idea conceived in 2006  
by  
then-Councillor  
Lehman



# Historic Neighbourhoods Strategy

Conceived in 2006 by then-  
Councillor Lehman

People-Led Planning



# HNS Committee

Initially formed to provide  
input to the People-Led Planning of the  
Historic Neighbourhood Strategy.

# HNS Committee

Initially Formed to Provide  
input to the People-Led Planning of the  
Historic Neighbourhood Strategy.

Formed of representatives of  
community organisations.

# Historic Neighbourhoods Strategy

Conceived by then-Councillor Lehman

People-Led Planning

Developed over 4 years

Involvement of HNS Committee

**Approved by Council**

**June 2010**

# HNS Committee

Continued in place  
to monitor  
implementation of  
Historic Neighbourhood Strategy.



# HNS Committee

Continued in place to oversee  
implementation of  
Historic Neighbourhood Strategy.

Maintains Action Matrix based on  
recommendations in HNS document.  
Matrix regularly under revision.  
Current copy distributed today.


# HNS Committee

Major Goals:

Short Term

Medium Term (Outlined in Matrix)

Long Term (Outlined in Matrix)



# HNS Committee

Kept in place to oversee implementation of  
Historic Neighbourhood Strategy

Major Goals:

Short-Term: Deal with bylaw infractions and  
other problems identified by  
neighbourhood groups.

# HNS Committee

Continued to oversee implementation of  
Historic Neighbourhood Strategy

Major Goals, Short-Term:

Deal with bylaw infractions and other problems  
identified by neighbourhood groups.

**Successful at the time, but needs regular  
re-visiting.**

**There is a need for Property Standards to  
carry out Proactive Inspections, at least  
on part-time basis.**

# HNS Committee

Major Goals, Mid-Term:

1. Infrastructure maintenance. Needs identified by Community Groups.

# HNS Committee

Major Goals, Mid-Term:


1. Infrastructure maintenance. Needs identified by Community Groups.

Projects identified by historic neighbourhoods are on City list, but must wait their turns.

# HNS Committee

Major Goals, Mid-Term:

2. Unique signage in the Historic Neighbourhoods



Kempenfelt Village

# HNS Committee

Major Goals, Mid-Term:

2. Unique signage in the Historic Neighbourhoods






# HNS Committee

Major Goals, Mid-Term:

## 2. Unique signage in the Historic Neighbourhoods



**Downtown**

# HNS Committee

Major Goals, Mid-Term:

2. Unique signage in the Historic Neighbourhoods



# HNS Committee

Major Goals, Mid-Term:


2. Unique signage in the Historic Neighbourhoods

Next Areas:

The Grove

Allandale:

West of Essa Road.  
Gowan opposite GO.



# HNS Committee

Major Goals, Mid-Term:

3. Control of graffiti by replacement with public art. First Mural project complete, in partnership with Public Art Committee, Georgian College.

# HNS Committee

Major Goals, Mid-Term:

3. Control of Graffiti by replacement with murals.

**THE GROVE**



# HNS Committee

Major Goals, Mid-Term:

3. Control of Graffiti by replacement with murals.



# HNS Committee

Major Goals, Mid-Term:

3. Control of Graffiti by replacement with murals.



# HNS Committee

Major Goals, Mid-Term:

3. Control of Graffiti by replacement with murals.





# HNS Committee

Major Goals, Mid-Term:

3. Control of Graffiti by replacement with murals.



# HNS Committee

Major Goals, Mid-Term:

3. Control of graffiti by replacement with public art.

Other Candidate Sites:

In partnership with Public Art Committee  
and property owners.

# HNS Committee



The Grove

# HNS Committee

LongTerm:

Development of legal framework to protect historic neighbourhoods.

Pilot Project: Allandale.

Staff Report to Development Services Committee presented in June 2014.

# HNS Committee

LongTerm:

Development of legal framework to protect historic neighbourhoods.

Staff Report to Development Services Committee presented in June 2014.

**Pilot Project: Allandale.**

**Draft OP amendments, zoning changes  
and**

**possible new by-laws**

**presented at 4 public meetings**

**23, 24, 30 September**

**and 20 October 2015 (60 people)**

# HNS Committee

LongTerm:

Development of legal framework to protect historic neighbourhoods.

Staff Report to Development Services Committee presented in June 2014.

## **Pilot Project: Allandale.**

Draft OP amendments, zoning changes and possible new by-laws presented at 4 public meetings 23, 24, 30 September and 20 October 2015

**Report to Development and Services  
November 2015**

# HNS Committee

LongTerm:

Development of legal framework to protect historic neighbourhoods. Pilot Project: Allandale.

Staff Report to Development Services Committee presented in June 2014.

Draft OP amendments, zoning changes and possible new by-laws presented at 4 public meetings

Report to Development and Services November 2015

**Final Draft approved by Council**

**13 June 2016.**


Only 6 years after approval of HNS Strategy.

Only 10 years after first HNS meeting.

# HNS Committee

Future Plans:

Heritage Street Signs in other historic areas.






# HNS Committee

Future Plans:

Heritage Street Signs in other historic areas.

More Public Art (With Public Art Committee and private owners)



# HNS Committee

Future Plans:

Heritage Street Signs in other historic areas.

More Murals.

Active plaques to identify  
Historic Buildings in Downtown.

# HNS Committee


Future Plans:

Heritage Street Signs in other historic areas.

More Murals.

Active Plaques on Historic Buildings

Long-Term Protection of Historic Neighbourhoods (Grove is next)



# HNS Committee

Future Plans:

A \$15K budget would help realize these plans.

